
RESOLUTION NO. 2000-21 3 

WHEREAS, this project was awarded to Golden State Utility Company, of 
Turlock, on March 1, 2000 in the amount of $304,999.99; and 

WHEREAS, three change orders were issued during the contract period in the 
total amount of $29,607.00 or 9.71%. These change orders expanded the project 
boundary and funded lighted message (advisory) boards for traffic control not included in 
the original contract; and 

WHEREAS, during construction numerous conflicts such as unmarked utilities, 
abandoned septic system, house foundation, oak tree located just below the pavement 
were encountered, and required redesign in order to locate the vaults and conduits in 
conflict free areas which resulted in considerable delays and significant additional work 
by the contractor; and 

WHEREAS, further problems occurred in some areas of Turner Road that 
included cave-ins, extra excavations necessary to position conduits and vaults, adding 
additional work and materials not considered in the contract; and 

WHEREAS, for traffic control and engineered traffic plan as well as weekend 
work were required, the construction delays necessitated use of lighted traffic boards in 
excess of the estimated time further adding additional cost; and 

WHEREAS, due to an error in the contract quantity for trenching, coupled with 
associated trench safety and adjustments in other contract quantities to compensate the 
contractor for actual work performed has resulted in cost adders. The asphalt concrete 
paving increased significantly due to the many necessary excavations to locate facilities, 
along with the condition of the street base (cave-ins) and existing pavement likewise 
resulted in unexpected additional paving; and 

WHEREAS, the project is substantially complete with the exception of work still 
to be performed around six vaults located in the street; and 

WHEREAS, staff recommends transferring funds in the amount of $1 95,000.00 
for the additional work on the Electric Utility Substructures, Turner Road/McLane 
Substation Contract. 

NOW, THEREFORE, BE IT RESOLVED, that the City Council of the City of Lodi 
does hereby authorize the transfer of $1 95,000.00 from the Electric Utility Department’s 
budgeted capital funds to the project specific accounts. 

Date: November 15. 2000 



I hereby certify that Resolution No. 2000-213 was passed and adopted by the 
Lodi City Council in a regular meeting held November 15, 2000 by the following vote: 

AYES: COUNCIL MEMBERS - Hitchcock, Land, Nakanishi, Pennino and 
Mayor Man n 

NOES: COUNCIL MEMBERS - None 

ABSENT: COUNCIL MEMBERS - None 

ABSTAIN: COUNCIL MEMBERS - None 

Susan J. Blackst& 
City Clerk 
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